Nebraska Department of Roads Date: 06.03.2016 Nebraska Department of Roads Date: 06.03.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID: 8805 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 8805 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0011 Pay Period End Date:  05.28.2016 Est Number: 0011 Pay Period End Date:  05.28.2016
Contract Location: Total to Date  Prev to Date This Estimate
BRISTOW EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings  $2,499,535.30 $2,440,796.20 $58,739.10
$2,576,214.04 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,499,535.30  $2,440,796.20 $58,739.10
ontractor: Date Lot 05.22.2014 $2.507.542.45 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. ated e;. el Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- gg-iz-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .13. .
PO BOX 1087 : 97% Net Earnings  $2,499,535.30  $2,440,796.20 $58,739.10
Date Notice for Work to ]
Begin: 08.17.2015 % Time Comp
HASTINGS NE 68902-1087 gin: B8 069  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-555.14 $-555.14 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BOYD ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80805 000 STP-12-4(107) 012 126.63 135.95 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$555.14 -$555.14 $.00
Payment  $2,498,980.16 $2,440,241.06 $58,739.10
Project Manager District Engineer
Colfack, Gene 06.01.2016 Lehn, Jason 06.01.2016
Construction Engineer Controller
Halstead, Kerri 06.01.2016 Burling, Laurie 06.02.2016
Controller
Burling, Laurie 06.02.2016
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Est Number: 0011 Pay Period End Date:  05.28.2016 Est Number: 0011 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 325.00 45.000 14,625.00
0001 0001 0001.08 0.50 8,000.000 4,000.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 14,625.00
BARRICADE, TYPE II BDAY 8,000.000 4,000.00 36.500 11,862.50
1,581.000 790.50 1.500 487.50
0.000 0.00 0010 0010 0030.90 115,434.00 1.000 115,434.00
0002 0002 0001.10 2.00 520.000 1,040.00 MOBILIZATION LS 1.000 115,434.00
BARRICADE, TYPE Il BDAY 520.000 1,040.00 1.000 115,434.00
620.000 1,240.00 0.000 0.00
0.000 0.00 0011 0011 1009.00 9,000.00 1.000 9,000.00
0003 0003 0001.75 1.00 770.000 770.00 GENERAL CLEARING AND GRUBBING LS 1.000 9,000.00
TEMPORARY SIGN DAY EACH 770.000 770.00 1.000 9,000.00
483.000 483.00 0.000 0.00
0.000 0.00 0012 0012 1011.00 30.00 38.000 1,140.00
0004 0004 0001.90 1.25 8,237.000 10,296.25 WATER MGAL 38.000 1,140.00
SIGN DAY EACH 8,237.000 10,296.25 0.000 0.00
5,449.000 6,811.25 0.000 0.00
0.000 0.00 0013 0013 1020.03 35.00 86.000 3,010.00
0005 0005 0002.55 9.75 1,485.000 14,478.75 DELINEATOR, TYPE Il EACH 86.000 3,010.00
OVERLAY BROKEN LINES STA 1,485.000 14,478.75 0.000 0.00
1,478.055 14,411.04 0.000 0.00
0.000 0.00 0014 0014 1020.20 40.00 24.000 960.00
0006 0006 0002.60 9.75 2,970.000 28,957.50 INSTALL CHEVRONS EACH 24.000 960.00
OVERLAY SOLID LINES STA 2,970.000 28,957.50 0.000 0.00
2,953.260 28,794.29 0.000 0.00
0.000 0.00 0015 0015 1021.10 25.00 86.000 2,150.00
0007 0007 0002.76 0.08  131,500.000 10,520.00 REMOVE DELINEATOR UNITS EACH 86.000 2,150.00
PERMANENT PAVEMENT MARKING, PAINT LF 131,500.000 10,520.00 68.000 1,700.00
130,542.520 10,443.40 0.000 0.00
0.000 0.00 0016 0016 1030.00 8.70 1,783.000 15,512.10
0008 0008 0003.10 250.00 110.000 27,500.00 EARTHWORK MEASURED IN EMBANKMENT CY 1,783.000 15,512.10
FLAGGING DAY 110.000 27,500.00 1,783.000 15,512.10
87.500 21,875.00 0.000 0.00
3.000 750.00 0017 0017 1043.50 1.50 95.000 142.50
RIPRAP FILTER FABRIC SY 95.000 142.50
159.223 238.83
0.000 0.00
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Est Number: 0011 Pay Period End Date:  05.28.2016 Est Number: 0011 Pay Period End Date:  05.28.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1102.00 2.00 1,171.000 2,342.00 0027 0025 9005.75 30.01 31,920.000 957,919.20
REMOVE ASPHALT SURFACE 53% 1,171.000 2,342.00 ASPHALTIC CONCRETE, TYPE SPR TON 31,920.000 957,919.20
1,088.141 2,176.28 32,178.350 965,672.29
0.000 0.00 0.000 0.00
0019 0019 1701.24 42.40 76.000 3,222.40 0028 0026 9009.00 4.50 2,362.000 10,629.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 76.000 3,222.40 PLACEMENT OF ASPHALTIC CONCRETE FOR sy 2,362.000 10,629.00
ORS8 76.000 322240 DRIVEWAYS AND INTERSECTIONS 1,017.752 8.629.88
0.000 0.00 0.000 0.00
0020 0020 2001.03 18.00 120.000 2,160.00 0029 0027 9010.50 40.01 500.000 20,005.00
GRAVEL SURFACE COURSE TON 120.000 2,160.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 20,005.00
11.490 206.82 SPR 82.300 3,292.83
0.000 0.00 0.000 0.00
0021 0021 2021.00 50.00 3.000 150.00 0030 0054 9020.95 730.00 6.800 4,964.00
MAILBOX POST EACH 3.000 150.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,964.00
3.000 150.00 STATE MAINTENANCE PATCHING 9.989 7.291.97
0.000 0.00 0.000 0.00
0022 0022 6105.02 48.00 210.000 10,080.00 0031 0028 9021.13 730.00 1,102.280 804,664.40
ROCK RIPRAP, TYPE B TON 210.000 10,080.00 PERFORMANCE GRADED BINDER (64-34) TON 1,102.280 804,664.40
212.460 10,198.08 1,031.519 753,008.87
0.000 0.00 0.000 0.00
0023 0023 7017.00 5.00 1,215.000 6,075.00 0032 0029 9034.00 4.50 393.000 1,768.50
REMOVE GUARDRAIL LF 1,215.000 6,075.00 PREPARATION OF INTERSECTIONS AND Sy 393.000 1,768.50
1,215.000 6,075.00 DPRIVEWAYS 164.808 741.64
0.000 0.00 0.000 0.00
0024 0052 8022.15 1.03 200.000 206.00 0033 0030 9053.00 2.25 27,300.000 61,425.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 206.00 TACK COAT GAL 27,300.000 61,425.00
STATE MAINTENANCE PATCHING 312.970 322.36 28,125.000 63,281.25
0.000 0.00 0.000 0.00
0025 0024 8022.20 1.03 32,420.000 33,392.60 0034 0031 9110.01 40.00 80.000 3,200.00
HYDRATED LIME/WARM MIX ASPHALT EACH 32,420.000 33,392.60 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 3,200.00
32,260.650 33,228.48 0.000 0.00
0.000 0.00 0.000 0.00
0026 0053 9002.10 40.01 200.000 8,002.00 0035 0032 9110.02 40.00 50.000 2,000.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 8,002.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,000.00
MAINTENANCE PATCHING, TYPE SPR 312.970 12,521.03 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9110.03 40.00 80.000 3,200.00 0045 0041 L001.01 2,000.00 0.500 1,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 3,200.00 SEEDING, TYPE A ACRE 0.500 1,000.00
0.000 0.00 0.599 1,198.00
0.000 0.00 0.599 1,198.00
0037 0034 9110.07 50.00 80.000 4,000.00 0046 0042 L001.02 2,000.00 1.000 2,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 4,000.00 SEEDING, TYPEB ACRE 1.000 2,000.00
1.500 75.00 21.517 43,034.00
0.000 0.00 21.517 43,034.00
0038 0035 9110.27 100.00 30.000 3,000.00 0047 0043 L006.00 550.00 1.500 825.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,000.00 COVER CROP SEEDING ACRE 1.500 825.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 1.909 1,049.95
0.000 0.00 0.000 0.00
0039 0036 9179.23 400.00 497.237 198,894.80 0048 0044 L019.13 1.40 2,905.000 4,067.00
COLD MILLING, CLASS 3 STA 497.237 198,894.80 EROSION CONTROL, CLASS 1D SY 0.000 0.00
428.826 171,530.40 0.000 0.00
0.000 0.00 0.000 0.00
0040 0037 9179.35 5.00 1,969.000 9,845.00 0049 0045 L019.14 1.85 1,051.000 1,944.35
COLD MILLING, CLASS 5 SY 1,969.000 9,845.00 EROSION CONTROL, CLASS 1E Sy 0.000 0.00
819.452 4,097.26 0.000 0.00
0.000 0.00 0.000 0.00
0041 0038 9179.43 150.00 34.042 5,106.30 0050 0046 L022.11 2.65 1,184.000 3,137.60
COLD MILLING, CLASS 3 STA 34.042 5,106.30 FABRIC SILT FENCE-LOW POROSITY LF 1,184.000 3,137.60
TYPE A 38.760 5,814.00 1,148.500 3,043.53
0.000 0.00 0.000 0.00
0042 0055 9300.37 1.00 340.000 340.00 0051 0047 L022.75 3.75 700.000 2,625.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 TEMPORARY SILT CHECK LF 700.000 2,625.00
MAINTENANCE PATCHING 688.530 688.53 0.000 0.00
0.000 0.00 0.000 0.00
0043 0039 9300.38 1.00 55,114.000 55,114.00 0052 0048 L022.83 4.90 1,778.000 8,712.20
RAP INCENTIVE PAYMENT EACH 55,114.000 55,114.00  SILT CHECK, TYPE 2-HIGH LF 1,778.000 8,712.20
70,650.820 70,650.82 0.000 0.00
0.000 0.00 0.000 0.00
0044 0040 9300.52 5,000.00 1.000 5,000.00 0053 0049 L022.90 2.95 1,200.000 3,540.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00 TEMPORARY SILT FENCE LF 1,200.000 3,540.00
/D 1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  05.28.2016 Est Number: 0011 Pay Period End Date:  05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0050 L032.75 300.00 3.500 1,050.00 4005 4005 L032.80 4,515.97 0.000 0.00
MULCH TON 3.500 1,050.00 HYDROMULCH TON 1.329 6,001.72
44.232 13,269.60 0.000 0.00
Hydromuich
44,232 13,269.60 0.000 0.00
0055 0051 L070.05 120.00 20.000 2,400.00 GROUP 9 BITUMINOUS Contracted 2,507,542.45
MOWING HOUR 20.000 2,400.00 Current 2 576.214.04
8.000 960.00 In place 2,499,535.30
0.000 0.00 This Estimate 58,739.10
4000 4000 0020.00 2.00 0.000 0.00 Totals for contract Contracted 2,507,542.45
TRAINING HOUR 1,000.000 2,000.00 Current 2,576,214.04
Contractor Specific OJT 1,913.500 3,827.00 . In Place 2,499,535.30
0.000 0.00 This Estimate 58,739.10
4001 4001 9300.56 1.4796 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 32,260.650 47,732.86
SPR Asphaltic Concrete 32,260.650 41,732.86
0.000 0.00
4002 4002 9300.56 1.4796 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 312.970 463.07
SPR Asphaltic Concrete -State Maintenance 312.970 463.07
Patching 0.000 0.00
4003 4003 9300.77 18.36 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 412.909 7,581.01
GRADED BINDER 412.909 7.581.01
PG Binder (64-34) 0.000 0.00
4004 4004 9300.60 0.75 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 14,539.038 10,904.28
CONCRETE 14,539.038 10,904.28
SPR 0.000 0.00







